SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:08 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 069 Const Calendar Day: 590 Date: 21-Apr-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  06:30 PM Break: 00:30 Over Time: 03:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

Safety meeting: =

| attended the annual safety stand-down from 08:00 until 10:30. The topics were marine, electrical,
confined space, heat stress, and first aid.
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Team Tower meeting:

| attended the weekly Team Tower meeting from 10:30 until 11:15. Attending were Mark MacDonald,
Scott Yeager, and Paul Fikse of ABF, and Rick Morrow, Mark Woods, and myself from Caltrans. The
following topics were discussed:

- Grillage mill-to-bear shims: We concurred with ABF's measurements regarding the gaps in the mill-to-
bear between Lift 4 and the grillage. 9 new shims will be fabricated and placed when the grillage is lifted
again after drilling.

- Grillage skin plate shims: There are possibly 5 skins that need shims. We agreed on 3 definite
locations: North shaft Skin A, South shaft Skin C, and South shaft Skin E. There are 2 other locations
where a shim may be needed: North shaft Skin B and West shaft skin D. ABF agreed to make all 5
shims, and a determination will be made later as to whether or not the 2 in question will be installed.

- 3 hour post-heat on welding at Splice #2: METS wrote an incident report yesterday for ABF not
maintaining the preheat temperature for an additional 3 hours after welding had stopped. Mark MacDonald
said that this was a misunderstanding of ABF's part, and that they will maintain the heat for 3 hours from
now on.
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Welding at Splice #2 - Elevation 83m:
Inside the South shaft, all 4 welds were VT and MT tested and accepted.

Inside the West shaft, welding continued throughout the shift on both the lower B-C corner and the lower C-
D corner welds. At the end of the shift, they had not quite completed the welding. The heat blankets were
installed, and the proheat machine was programmed to keep the temperature up for an additional 3 hours.

Inside the North shaft, all 4 plates have been fit into place.

Craig Hager and JoJo Lizardo were doing the weld inspection for METS. See their reports for additional
information.
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Welding of ESW restraint brackets:

Welding was ongoing for ESW restraint brackets on the exterior of shear plate cE. By the end of the shift,
they had completed the welding on these brackets. This completes all of the welding for the restraint
brackets.
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Grillage drilling:

Sami Daouk was covering this operation for most of the day. See his diary for a list of the labor at this
location and additional details. Sami left at 3:30 today, so | covered this operation for the last 2 hours of

the shift. Match drilling continued without incident while | was covering the operation. They had a total of
15 drills in use.
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Bolting at Elevation 139m:

Sami Daouk was covering this operation for most of the day. See his diary for a list of the labor at this
location and additional details. Sami left at 3:30 today, so | covered this operation for the last 2 hours of
the shift. During this time, they were working on the facades. They were mostly driving pins, installing
bolts, and doing some snug tightening.
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Other work:
Laborers were blasting to remove paint and rust from the weld joints for the upcoming welding on the 9m
external diaphragms.
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04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM Gil Peralta 8.00 2.00 0.00 10.00 []
Ironworker APP TODD JACKSON 8.00 2.00 0.00 10.00 D
Ironworker JNM ERIC SPARKS 8.00 2.00 0.00 10.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 D
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM Morgan Winter 8.00 2.00 0.00 10.00 []
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
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